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8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 

3. EFFECTIVE DATE 
See Block 16c 

X 

The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers is extended, is not extended. 

10A. MODIFICATION OF CONTRACTIORDER NO. 

CODE FACILITY CODE 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods: 

4. REQUISITIONIPURCHASE REQ. NO. 
07-051D14516 

DE-AC07-051Dl4516 
108. DATED (SEE ITEM 13) 

March 23,2005 

(a) By completing ltems 8 and 15, and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

NIA 
13. THlS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS; 

IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 
A. THlS CHANGE ORDER IS ISSUED PURSUANT TO (SpeciQ authority): 

THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 
B. THE ABOVE-NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as chanaes in oavina 

5. PROJECT NO. (If applicable) 

11. THlS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

- . , -  
I ofice. appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b) 

' 
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D. OTHER (Specify type of modification and authority): 

X 

E. IMPORTANT: Contractor - is not, X i s  required to sign this document and return copies to the issuing office. 

C. THlS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
1.81 52.243-2 Changes-Cost Reimbursement (Aug 1987) and Alternate I (Apr 1984) 

14. DESCRIPTION OF AMENDMENTIMODIFICATION (Organized by UCF section headings, including solicitation~contract subject matter where 
feasible) 

(See Page 2) 

Except as provided herein, all terms and conditions of the document referenced in ltems 9A or 10A, as heretofore changed, remains unchanged and in 
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full force and effect. 
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The contract is modified to incorporate the following change. 

There is no change to Target Cost and Fee as a result of this modification. 

Section C.2.8.2 High Level Waste (HLW) Calcine is replaced in its entirety as follows: 

The contractor shall maintain approximately 4,440m3 of previously calcined high level waste 
(HLW) located in six stainless steel Calcine Solids Storage Facility (CSSF) bin sets in a safe 
storage configuration. A bin set is a large concrete shielded structure that contains multiple 
stainless steel tanks that hold the calcined solids. The bin sets contain instrumentation, 
ventilation and access ports to the stainless steel tanks. 

A RCR4 Part B storage permit application will be submitted to the State of Idaho during fiscal 
year 2004 for safe storage of existing calcine in the bin sets. The contractor shall resolve and 
respond to Notice of Deficiency comments by the Idaho Department of Environmental Quality 
concerning the CSSF RCR4 permit application and obtain approval of the permit. 

The contractor shall manage calcine disposition in compliance with existing regulatory and legal 
requirements. The long-term objective is transfer of calcine to compliant, interim storage in a 
waste-form suitable for eventual transport to and disposal in a geologic repository per repository 
acceptance criteria during a 12-year operational timeframe. For project planning purposes, the 
project will be considered complete when calcine has been packaged in its final compliant waste- 
form; and shipped from Idaho and/or placed in compliant, interim storage. 

The contractor shall within this contract perform all necessary activities, such as developing 
characterization methods, evaluating alternative treatment and containerization technologies, and 
developing associated deliverables to: 

Support the preparation and submittal of a petition to EPA to allow for the direct 
(untreated) disposal of HLW calcine in the Yucca Mountain geologic repository. This 
includes supporting DOE discussions with the U.S. Environmental Protection Agency 
(EPA) as appropriate. 

Provide NEPA support for issuance of a dual-path ROD by December 3 1,2009, that 
identifies direct (untreated) disposal and a specific treatment alternative as the two, 
down-selected, alternatives for calcine disposition. Support of the dual-path ROD will 
include a technical analysis of the candidate treatment alternatives (including support of a 
hot isostatic pressing research and development initiative) and conducting a supplement 
analysis of Idaho High-Level Waste and Facilities Disposition EIS as necessary. 

Provide NEPA support for an amended ROD that identifies the path forward (direct 
disposal or treatment) for calcine disposition. 

Perform sufficient design toland develop a RCR4 Part B Permit application for the 
retrieval, treatment (if required), packaging, and shipping off site and/or interim storage 
of HLW calcine and submit the application to DOE for review by June 30, 2012. The 
design must also be compatible with the SBW packaging and shipping facility to be 
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constructed under Section C.2.4.3. The HLW facility design supporting the RCRA Part 
B permit, in conjunction with the SBW Packaging Facility, must be capable of retrieval, 
treatment (if required), packaging, and shipment of all HLW calcine within a 12-year 
period. Design work will be sufficient to support the approval of a CD-1 package by 
September 30,2009, and the development of a RCRA Part B Permit application. The 
final HLW waste package shall satisfy the OCRWM WASRD requirements for HLW 
disposal (http://www.ocm.doe.gov/receivinn/wat.shtml). 

Provide additional management planning activities in support of meeting the SA 
milestone requiring all calcined waste located at the INL Site to be in a form suitable for 
transport to and acceptance by a repository or interim storage facility outside of Idaho by 
a target date of December 3 1,2035. 

Note: Table C.4 is unchanged as a result of this modification. 

CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification 
agreed to herein as a change settled in accordance with contract Section 1.81 52.243-2 
Changes-Cost Reimbursement, the Contractor hereby releases the Government from any and 
all liability under this contract for further equitable adjustments attributable to such facts or 
circumstances giving rise to the proposal for adjustment. 

This modification accepts/approves the revised baseline change proposal (BCP) number ICP-07- 
067, Re-baseline Calcine Disposition Project (CDP), dated November 7,2007. 


